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Project Overview
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Pedestrian Bump-out Rendering %

Plan & Perspective at Main Street and Haines
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E Main Street Driveway Impacts
During Rehabilitation
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(Stage 2)
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PHASE 4C
Duration: (Oct/2019 - Oct/2019)
Right side-at N Chapel St intersection.
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PHASE 4B < PHASE 4A

Duration: (July/2019 - Oct/2019) g Duration; (July/2019 - July/2019)

Right side from N Chapel St to Main St Towers. Right side from Main St Towers to E Main St ramp.

<Ti ":_
mad
P
N

PHASE 2

Duration: (April/2019 - April/2019)
Right side from Washington St to Library Ave intersection
and Mckees Ln.
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Duration; (April/2019 - June/2019)
Left side from S Chapel St to Washington St.

B ’:E Duration; (May/2019 - June/2019)
b w Left side at Tyre Ave intersection.
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Duration; (June/2019 - June/2019)
Left side at S Chapel St intersection.

Duration: (April/2019 - April/2019)
Left side from Washington St to Library Ave intersection.
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Final Overlay of the Project Limits - June 2020
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Phasing 2

-+ = = = |
....... - - " e - — R — —— o ———— —_— e — l
— i 7 =i =i
- L = -
] “"-u-.,\\_ — Al g
i F— T - ?

HASE'S _ PHASE 7B ' PHASE 6 G ) | =i

Duration: (May/2020 - June/2020) L _' = Duration: (April/2019 - May/2019) Duration: (Dec/2019 - April/2020) . ¢ ﬁ ¥
Right side from western limit to N College Ave. S beS ™ Right side at S College Ave intersection. ﬁ- Right side from S College Ave to N Chapel St. o o 3 - = )
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PHASE 5
Duration: (Oct/2019 - Dec/2019)
Left side from S College Ave to S Chapel St.

PHASE 8 I PHASE 7A
Duration: (April/2020 - May/2020) E “‘"_-.‘4 e Duration: (June/2019 - July/2019)
Left side from western limit to N College Ave.

PHASE 5A

Duration; (Nov/2019 - Nov/2019)
Left side at Academy St intersection.

?gﬁ,%;@%‘:m Left side at N College Ave and S College Ave intersection.
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Final Overlay of the Project Limits - June 2020
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Pedestrian Bump-out Locations
Bump-Out Key Plan (1 of 4)
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Pedestrian Bump-out Locat
Station #1 Bump-Out Key Plan (2 of 4)

EAST MAIN ST.
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Pedestrian Bump-out Locations
Bump-Out Key Plan (3 of 4)
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Pedestrian Bump-out Locations
Bump-Out Key Plan (4 of 4)
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Stay Informed!

e Listen for radio advertisements
e Look for flyers along Main Street

e Follow DelDOT on Facebook and Twitter @DelawareDOT

e Visit our project website at
mainstreetimprovements.com this spring
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